
GES DAAC Operations Status
Week ending Wednesday, 01/02/02 (Day 002)

Past Month
Date Activity Status

09/07 Oceans Special Request for 31 granules Completed
11/08 MCST Request for 74 granules Completed (12/01)
11/26 Urgent Safari Request for DOY 245, 246 /00
12/03-07 MOSS-6 Dry Run Completed.
12/03 MCST 70 ‘01 Completed (12/03)
12/03-04 Push of Safari data for days 261-263 ‘00 Completed 261, 262 in progress (12/05)
12/05 Push 244 to MODAPS Completed. (12/08)
12/08 Push 251 to MODAPS Completed. (12/11)
12/11 Push 256 to MODAPS Completed
12/12 Push 257 to MODAPS Completed.
12/18 Push 255 to MODAPS Completed. (12/18)

Current Month
Date Activity Status

04/11 Special Request for Safari ‘00 (DOYs 193-305) 43 complete days (959 granules, 3 failed)
25 partial days (353 granules)
Total: 1312 granules of 2144 granules (61%)

Upcoming Plans
Date Work Planned Status

07/09-07/13 Dashboard install  & checkout in OPS Postponed until January



Release Notes for Jan 2, 2002 (002)
PGE Patch ID Delivery Acceptance Inspection Cmd Line Run ECS & S4PM

Integration
Chaining Promotion to OPS

MoPGE03
3.1.0

Original 12/31/01 01/02/02 TBD TBD TBD TBD TBD

SDST Tk
3.0.0

Original 12/06/01 12/20/01 TBD TBD TBD TBD TBD

MoPGE01
3.0.2

Original 11/29/01 11/30/01 12/03/01 12/03/01 12/06/01 in
ECS, 12/11/01

in S4PM

12/06/01 in
ECS, 12/14/01

in S4PM

12/20/01 in ECS
and S4PM

Original 10/15/01 10/17/01 Rejected
GSFcd02271

Superseded by patch
113001152640

N/A N/A N/A N/A

113001152649 11/30/01 12/05/01 12/05/01 12/06/01 12/06/01
Rejected

GSFcd02304

Superseded by
patch

121901125229

N/A

MoPGE71
3.0.0

121901125229 12/19/01 In Progress
(awaiting

MOD01SS
ESDT)

TBD TBD TBD TBD TBD

Original 04/27/01 05/21/01 Rejected
GSFcd02169

Superseded by
Redelivery

N/A N/A N/A N/AM-API
2.3.3

Redelivery 11/01/01 11/02/01 11/05/01 11/06/01 with
MoPGE01 3.0.0

11/06/01 with
MoPGE01 3.0.0

12/06/01 in
ECS, 12/14/01
in S4PM with

MoPGE01 3.0.2

12/20/01 (in
MoPGE01 3.0.2)


